From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass. Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Subject: Report 3340011G-23 for project Metal Bank
Date: Wednesday, June 08, 2016 5:30:11 PM
Attachments: 3340011G-23.pdf

Enclosed please find the Daily Report for 2016-06-08 for project Metal Bank .

Thanks,

Stone_Delivery Tickets 20160608.pdf
Turbidity Monitoring 20160608.pdf

http://archisnapper.com
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-06-08

Metal Bank

Sheetpile Repair

Cottman Avenue

Philadelphia, PA (US)

Report number: 3340011G-23
Date: June 08, 2016 12:48 PM

Status

6/8/2016 (Wednesday) - Day 3 of R6 stone installation in Zone 3; Day 21 of overall R6 stone installation. Day 7 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and B (Zone 3). Work was temporarily halted due to lightning. Stone
placement in Zone 2 was completed by the end of the day yesterday and is awaiting surveyor verification. The long-reach excavator and the
loader were used to manage the R6 material stockpile areas. Welders continued to perform preparation work for installation of the new waler.
CEI conducted turbidity monitoring twice today, at approximately 0800 and 1000. The turbidity readings did not exceed performance criteria.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith (Chris Bond) on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site.

0700 - CEl performed health and safety meeting.

0705 - Crews mobilized to work areas. CEI reported that stone placement in Zone 2 was completed at the end of the day yesterday and is
awaiting surveyor verification.

0705 to 0930 - CEl adjusted the Reese mats to be able to better position the crane for stone placement in Zone 3, performed crane
repositioning, and also used the long-reach excavator and/or loader to manage stockpiled R6 stone.

0725 to 1500 - Dock welders continued to prepare for installation of the new waler. Minor welding was performed on the bottom sections. A
fair amount of the misalignment has been addressed, but some work remains to be done to achieve full alignment at the butt weld.

0745 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.

0915 to 1030 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.

0935 to 1500 - CEI performed stone placement with the crane in Zone 3 (between Targets C and B). A CEl spotter assisted crane operator
during stone placement throughout the day.

1150 to 1320 - All construction activities were temporarily suspended because lightning was observed along with heavy rain and high winds.
CEl took lunch break between 1200 and 1230. All construction activities, included welding preparation work, stone placement with crane, and
stockpile management, resumed at 1320 since the storm had passed.

1430 - CDM Smith off-site.

1530 - CEl off-site.

1545 - Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Thursday 6/9
Continue R6 stone placement in Zone 3 and waler repair work
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Surveyor on-site

Friday 6/10
Continue R6 stone placement in Zone 3 and waler repair work

Monday 6/13
Continue R6 stone placement in Zone 3 and waler repair work

Tuesday 6/14
Continue R6 stone placement in Zone 3 and tie-rod testing

Wednesday 6/15
Continue R6 stone placement in Zone 3 and tie-rod testing

Contacts and people present

Role and company name Name Contact information

Oversight Eric Emery 609-961-1363

[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com

[Ramboll]

Oversight June Yeung 609-977-5899

[Ramboll] jyeung@ramboll.com

CEIl Project Superintendent John Castellani 201-522-5089

[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com
CEI Project Manager Gary Kowalski 201-376-7153

[Creamer Environmental, Inc.] gkowalski@creamerenvironmental.com
Laborer Laborer 1

[Creamer Environmental, Inc.]

Laborer Laborer 2
[Creamer Environmental, Inc.]

Laborer Laborer 3
[Creamer Environmental, Inc.]

Laborer Laborer 4
[Creamer Environmental, Inc.]

Regulator Andrew Hass hass.andrew@epa.gov
[USEPA]

Ramboll Project Manager Nicholas Steenhaut 617-946-6109

[Ramboll] nsteenhaut@ramboll.com
EPA Oversight Chris Bond 484-354-4754

[CDM Smith] bondcd@cdmsmith.com

Report created by nsteenhaut@ramboll.com
2/7

Present

Sent





EPA Oversight David Depolo
[USACE]

EPA Oversight Steve Glazier
[CDM Smith]

EPA Oversight Travis Fatzinger
[USACE]

EPA Oversight William Geiger
[USEPA]

Design Engineer Joe Caciola
[RAC]

Design Engineer Walter Papp
[RAC]

Operator Operator 1
[Creamer Environmental, Inc.]

Operator Operator 2
[Thackray Crane Rental, Inc.]

Operator Operator 3
[Creamer Environmental, Inc.]

Oiler 1 Oiler 1
[Thackray Crane Rental, Inc.]

Welder Welder 1
[Creamer Environmental, Inc.]

Welder Welder 2
[Creamer Environmental, Inc.]

Welder Welder 3

[Creamer Environmental, Inc.]

Visitors

Material Delivery Trucks

Equipment On-Site

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat

David.S.Depolo@usace.army.mil

484-343-6912

glaziersd@cdmsmith.com

Travis.T.Fatzinger@usace.army.mil

Geiger.William@epa.gov

joe@racllc.com

walter@racllc.com

American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Welding Equipment (welding generators, gas canisters, etc.)
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Material Tracking

Seventeen (17) loads of R6 stone, totaling 356.77 tons, were imported. Approximately 200 tons of material were placed today, all between
Targets C and B in Zone 3.

A total of 4559.51 tons of R6 stone has been delivered to date. Approximately 3760 tons have been placed to date.

6/3/2016

Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5000 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations
Remark Description Assignee(s):

Rip-Rap

v R6 stone placement R6 material placement continues between Targets B and C (Zone 3).
[3.1]

CEl relocated some Reese mats to better position crane for Use of long-reach excavator to manage R6 stone stockpile
stone placement in Zone 3 (facing North). (facing East).
&‘ | i s

: 73 . ‘
R6 stone placement between Targets C and B in Zone 3 (facing

NE).
General / Other
v Dock Welders Dock welders continue waler repair activities. John Castellani
continuing waler Walter Papp

repair [17.1]
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-

Testing and Monitoring

Documents

Description

Baseline Bathymetric Survey
Baseline Wall Survey

Turbidity Monitoring 05/10/2016
Stone Delivery Tickets 05/09/2016
Turbidity Monitoring 05/11/2016

Stone Delivery Tickets 05/11/2016

Stone Delivery Tickets 05/10/2016 (Revised)

Stone Delivery Tickets 05/12/2016

Turbidity Monitoring 05/12/2016

Turbidity Monitoring 05/13/2016

Turbidity Monitoring 05/16/2016

Stone Delivery Tickets 05/16/2016

Stone Delivery Tickets 05/13/2016

Wall and Rip Rap Survey 5/16/16

Turbidity Monitoring 05/17/2016
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o4
Welders used a jack to
and existing waler (top view).

e alignment between new

Status

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

pre-installed chairs (facing NE).

Date

05/09/2016

05/09/2016

05/10/2016

05/09/2016

05/11/2016

05/11/2016

05/10/2016

05/12/2016

05/12/2016

05/13/2016

05/16/2016

05/16/2016

05/13/2016

05/16/2016

05/17/2016

Welders used long-reach excavator to help place waler on top of

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Responsible

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani





Turbidity Monitoring 05/18/2016

Stone Delivery Tickets 05/19/2016

Turbidity Monitoring 05/19/2016

Turbidity Monitoring 5/20/2016

Stone Delivery Tickets 5/20/2016

Sheetpile and Rip Rap Survey 5/19/2016

Stone Delivery Tickets 05/23/2016

Turbidity Monitoring 05/23/2016

Sheetpile and Rip Rap Survey 5/23/2016

Turbidity Monitoring 05/24/2016

Stone Delivery Tickets 05/24/2016

Turbidity Monitoring 05/25/2016

Turbidity Monitoring 05/26/2016

Stone Delivery Tickets 05/26/2016

Sheetpile and Rip Rap Survey 5/26/2016

Waste Manifest for Diesel Spill Cleanup Materials

Turbidity Monitoring 05/27/2016

Stone Delivery Tickets 05/27/2016

Waler BOL 05/27/2016

Welder Qualification_Michael Gill

Turbidity Monitoring 05/31/2016

Stone Delivery Tickets 05/31/2016

Welder Qualification_Tyrone Livingston

Stone Delivery Tickets 06/01/2016

Turbidity Monitoring 06/01/2016
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Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Not yet received

Received

Received

Received

Received

Received

Received

Received

Received

Received

05/18/2016

05/19/2016

05/19/2016

05/20/2016

05/20/2016

05/19/2016

05/23/2016

05/23/2016

05/23/2016

05/24/2016

05/24/2016

05/25/2016

05/26/2016

05/26/2016

05/26/2016

05/25/2016

05/27/2016

05/27/2016

05/27/2016

05/31/2016

05/31/2016

05/31/2016

06/01/2016

06/01/2016

06/01/2016

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani





Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Not yet received 06/06/2016 John Castellani
Welder Certification Jim Canoway Received 06/07/2016 John Castellani
Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani
Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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